Annex 1: Planificacio

Diagrama de Gantt corresponent a la planificacié del projecte
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= DEFINICIO odias mié27/02/13  lun11/03/13 P
Introduccié 2dias  mié27/02/13  jue 28/02/13
Descripcid 2dias  vie01/03/13  lun04/03/13
Objectius 1dia mar05/03/13 maro05/03/13
Marc tedric 2dias  mié06/03/13  jue 07/03/13
Metodologia 2dias  vie08/03/13  lun11/03/13
Entrega PACL Odias mar12/03/13 mar12/03/13 12/03
~ PLA DE TREBALL 2dias mar12/03/13 mié 13/03/13
Planificacié 2dias  mar12/03/13 mié 13/03/13
= ANALISI 24dias  mié 13/03/13  lun 15/04/13 L
Definicid de requeriments 5dias  mié13/03/13  mar 19/03/13 ]
Perfils d'usuari 2dias  vie15/03/13  lun 18/03/13 | v— |
Analis de mercat / benchmarking 14 dias dom 17/03/13 mié 03/04/13 S —
Continguts 4dias  mié 20/03/13  lun 25/03/13 ﬁ
~ DISSENY 39 dias lun 25/03/13 jue 16/05/13
Arquitectura de |a informacio 20dias  mar26/03/13  lun 22/04/13 i 1
-~ Interficies 17dias  vie 12/04/13  lun 06/05/13 P P
Prototip Lo-Fi 10dias  vie12/04/13  jue 25/04/13
Prototip Hi-Fi 10dias  mar23/04/13  lun06/05/13
- Usabilitat 15dias  vie 26/04/13  jue 16/05/13 P
Test sense usuaris 7dias  mar07/05/13 mié 15/05/13 [ —
Test d'usuaris 15dias  vie 26/04/13  jue 16/05/13 a
Entrega PAC2 0Odias dom07/04/13 dom 07/04/13 & 07/04
~ MARKETING ONLINE 17dias  mar07/05/13 mié 29/05/13 1 d
Optimitzacio posicionament SEO/SEM 7dias  mar07/05/13 mié 15/05/13
Campanya Google Adwords 7dias  sab11/05/13  lun 20/05/13 | —
Estratégia preséncia xarxes socials 7dias  jue 16/05/13  vie 24/05/13  eesm—— |
Objectius analitica web 7dias  mar21/05/13 mié 29/05/13
Entrega PAC3 Odias dom 12/05/13 dom 12/05/13 $ 12/05
Projeccio a futur 1dia  jue 30/05/13  jue 30/05/13
Pressupost 2dias  mar26/03/13  mié 27/03/13 [&]
Resultats 3dias  jue30/05/13  lun03/06/13 [
Conclusions 3dias mar04/06/13  jue 06/06/13
Recomanacions 3dias  vie07/06/13 mar 11/06/13
Entrega final Odias  jue20/06/13  jue 20/06/13 <. 20/06



