Nombre

Duracion

Inicio

Terminado

Predecesores

Nombres del Recurso

14 mar 16

21 mar 16

28 mar 16

4 abr 16

11 abr 16

18 abr 16

25 abr 16

2 may 16

9 may 16

16 may 16

23 may 16

30 may 16

13 jun 16

20 jun 16

27 jun 16
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1 PFC 69 days’? 4/03/16 8:00 8/06/16 17:00 —
2 PAC1 6 days? |4/03/16 8:00 11/03/16 17:00 Pp———
3 Eai Creaci6 i entrega proposta 6 days?|4/03/16 8:00 11/03/16 17:00
4 |EF PAC2 40%-60% 25 days?|14/03/16 8:00 15/04/16 17:00 O ——————
5 |&] Instalaci6 i configuracié Proxmox 3 days?|14/03/16 8:00 16/03/16 17:00 [
6 |OF Instalaci6é servidor autenticacio 11 days?|17/03/16 8:00 31/03/16 17:00 I |
7 |BF Documentacié instalacié servidor aute... 11 days?|17/03/16 8:00 31/03/16 17:00 I |
g |E Instalacié servidor DNS 2 days?|1/04/16 7:00 4/04/16 17:00 /]
0 |EF Documentacié servidor DNS 2 days?|1/04/16 7:00 4/04/16 17:00 /]
10 B Instalacié sevidor DHCP 2 days?|5/04/16 7:00 6/04/16 17:00 1
11 |BF Documentaci6 servidor DHCP 2 days?|5/04/16 7:00 6/04/16 17:00 1
12 B Instalacié servidor de fitxers 4 days?|7/04/16 7:00 12/04/16 17:00 /1
13 |EF Documentacié servidor de fitxers 4 days?|7/04/16 7:00 12/04/16 17:00 I
14 |BF Instalacio d'entitat certificadora 3 days?|13/04/16 7:00 15/04/16 17:00 [
15 |B Instalacié d'entitat certificadora 3 days?|13/04/16 7:00 15/04/16 17:00 [
16 |OF PAC3 80%-90% 25 days?[18/04/16 8:00 20/05/16 17:00 R 4
17 B Instalacié servidor d'impresié 3 days?|18/04/16 8:00 20/04/16 17:00 /1
18 B Documentacié servidor d'impresié 3 days?|18/04/16 8:00 20/04/16 17:00 /1
19 |BF Instalacié servidor correu 9 days?|20/04/16 8:00 2/05/16 17:00 | |
20 |B Documentaci6 servidor correu 9 days?|20/04/16 8:00 2/05/16 17:00 | |
21 |B&F Instalacio servidor web/Intranet 6 days?|3/05/16 8:00 10/05/16 17:00 | |
22 |BF Documentacié servidor web/Intranet 6 days?|3/05/16 8:00 10/05/16 17:00 | |
23 B Instalacié servidor cloud de fitxers 8 days?|11/05/16 8:00 20/05/16 17:00 |
24 |E&F Documentaci6 servidor cloud de fitxers 8 days?|11/05/16 8:00 20/05/16 17:00 |
25 |B Entrega Final 13 days? |23/05/16 8:00 8/06/16 17:00 P ——_——~
26 Instalaci6 de servidor proxy 3 days?|23/05/16 8:00 25/05/16 17:00 (I
27 Documentacié servidor proxy 3 days?|23/05/16 8:00 25/05/16 17:00 (I
28 |[BF Instalacioé del servidor VPN 10 days?|26/05/16 8:00 8/06/16 17:00 |
29 |EF Documentaci6 del servidor VPN 10 days?|26/05/16 8:00 8/06/16 17:00 |
30 |B Finalitzacié de la memoria i correccio6 d'... 13 days?|23/05/16 8:00 8/06/16 17:00

PFC-Gantt




