

## Carlos Luis Sánchez Bocanegra's task list

### Check Diff functionality on subversion

Project: **HealthVideos**

Priority: **3**

User: **Carlos Luis Sánchez Bocanegra**

Deadline: **Tue 08 Feb 11**

Status: **100%**

Try to understand the way of using diff files for checking out on mhs subversion. Explain on dokuwiki for all team.

### Sprint meeting: Health videos status

Project: **HealthVideos**

Priority: **1**

User: **Mr Luis Luque**

Deadline: **Thu 10 Feb 11**

Status: **100%**

Sprint meeting on Friday for our HealthVideos week status.

- Are first example module made?
- Why we don't use a subversion on lab-virtual.scc.uned.es?, here you have a open Internet subversion for checking out?.

### Search engine does not work correctly

Project: **HealthVideos**

Priority: **1**

User: **Carlos Luis Sánchez Bocanegra**

Deadline: **Fri 18 Feb 11**

Status: **100%**

When i activate the search module, i found that this could no seek contents around the text.

### First code for module review on Drupal

Project: **HealthVideos**

Priority: **2**

User: **Carlos Luis Sánchez Bocanegra**

Deadline: **Fri 18 Feb 11**

Status: **100%**

First code for module review on Drupal following reference developers manual

### Preparando eclipse en mhs

Project: **HealthVideos**

Priority: **3**

User: **Carlos Luis Sánchez Bocanegra**

Deadline: **Fri 18 Feb 11**

Status: **100%**

Se descromprime una versión de php de eclipse en mhs para poder trabajar, verificar si tiene el subclipse.

### Health Videos Alpha 1

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Fri 18 Feb 11**      Status: **100%**

First Alpha Health Videos

## Create library system

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Fri 18 Feb 11**      Status: **100%**

Separate feedyoutube.php on differentes module libraries

## Translate into english

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Fri 18 Feb 11**      Status: **100%**

Translate to english the documentation

## wiki job documentation

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Fri 18 Feb 11**      Status: **100%**

Introduce main documentation on dokuwiki for last changes

## Subversion commit of alpha 0.0.1

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Fri 18 Feb 11**      Status: **100%**

Introduce alpha 0.0.1 to mhs subversion

## Subversion alpha 0.0.2

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Fri 18 Feb 11**      Status: **100%**

Commit a subversion with library system include on.

## Create a new drupal for Rare Disease video model

Project: **HealthVideos**

Priority: **1**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Sat 19 Feb 11**      Status: **100%**

Create a new empty rare disease video drupal

## Select a theme style for ER drupal

Project: **HealthVideos**

Priority: **1**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Sat 19 Feb 11**      Status: **100%**

Select a good theme drupal theme for ER.

## HTML5 Video Adapt

Project: **HealthVideos**

Priority: **2**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Sat 19 Feb 11**      Status: **100%**

We need to adapt a HTML5 video format for web

## Redirect to grid display

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Sun 20 Feb 11**      Status: **100%**

We need to redirect to grid display on ER videos.

## Status report and documentation

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Sun 20 Feb 11**      Status: **100%**

Take time for documentation for all changes made on ER Portal

## Introduce metadata

Project: **HealthVideos**

Priority: **1**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Mon 21 Feb 11**      Status: **100%**

Introduce metadata youtube API on drupal systems

## Sprint for status ER

Project: **HealthVideos**

Priority: **1**

User: **Mr Luis Luque**

Deadline: **Mon 21 Feb 11**

Status: **100%**

Although ER videos is a brother project for HealthVideo i prefer to separate in one sprint for this porpouse..

Topis for treating

- Proposal for create a new project on taskfreak for ER.
- New TODO and some personal orientation.
- Grid videos. Take a one consolidate way for this. I don't agree on you view to put related videos on one left/right side.
- Change crawling method for next version.
- Choose the best theme for ER.

## Sprint HealthVideos

Project: **HealthVideos**

Priority: **1**

User: **Mr Luis Luque**

Deadline: **Mon 21 Feb 11**

Status: **100%**

This sprint take the HealthVideos orientation

- Will join with ER Project?-> in this case we are talking on one project no?...confirm this. In this way this sprint will not have to.

Waiting for your comments.

## Correct fields Youtube API Drupal field Assigation

Project: **HealthVideos**

Priority: **1**

User: **Carlos Luis Sánchez Bocanegra**

Deadline: **Mon 21 Feb 11**

Status: **100%**

Try to assing correct Drupal field from youtube api properties.

## Template + design

Project: **HealthVideos**

Priority: **2**

User: **Mr Luis Luque**

Deadline: **Mon 21 Feb 11**

Status: **100%**

We should look for an easy template that we can modify. The current one is nice, but perhaps it is easier to use some template widely use to ensure good compatability

## Correct date information and user name on display one video

Project: **HealthVideos**

Priority: **3**

User: **Carlos Luis Sánchez Bocanegra**

Deadline: **Mon 21 Feb 11**

Status: **100%**

We don't need to show this information on the main display video, so try to hide date and username fron video.

### AddThis upload on mhs

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Mon 21 Feb 11**      Status: **100%**

Install a AddThis block on ER's portal

### Design of the website

Project: **HealthVideos**

Priority: **4**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Mon 21 Feb 11**      Status: **100%**

This is the task to design with Balsamiq the design

### Install Marinelli Theme on ER.

Project: **HealthVideos**

Priority: **1**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Tue 22 Feb 11**      Status: **100%**

Install Marinelli Theme in ER.

### Delete all facebook & twitter connect

Project: **HealthVideos**

Priority: **1**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Tue 22 Feb 11**      Status: **100%**

Delete all facebook & twitter connect

### List panel related/popular View

Project: **HealthVideos**

Priority: **1**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Wed 02 Mar 11**      Status: **100%**

Introduce a related videos in left panel for each show node.

### Sprint meeting

Project: **HealthVideos**

Priority: **1**      User: **Mr Luis Luque**      Deadline: **Wed 02 Mar 11**      Status: **100%**

Sprint meeting for reconnecting task

- Theme improvements
- Pending Tasks

- Store method
- Tags crawler
- Friendly url
- Ajax Sing in.
- Next Steps?
- Other suggestions

Máx. 15 mins duration.

This afternoon on 17.00 hours?

## Getting a better Search engine

Project: **HealthVideos**

Priority: **2**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Wed 02 Mar 11**      Status: **100%**

Getting a better Search engine

## Related videos / Videos by Channel

Project: **HealthVideos**

Priority: **3**      User: **Mr Luis Luque**      Deadline: **Wed 02 Mar 11**      Status: **100%**

It is strongly recommended to create a lateral small grid with related videos and videos from the same channel (there is a modelu that finds similar videos)

## Change theme for a similar skin like wiki

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Wed 02 Mar 11**      Status: **100%**

Change Drupal Logo for the Rare Disease on Mirenalli theme.

## phpmyadmin in mhs problems

Project: **HealthVideos**

Priority: **1**      User: **Mr Luis Luque**      Deadline: **Thu 03 Mar 11**      Status: **100%**

We need to correct phpmyadmin on mhs server as soon as possible!

## Pr ext Meeting

Project: **HealthVideos**

Priority: **1**      User: **Mr Luis Luque**      Deadline: **Fri 04 Mar 11**      Status: **100%**

Meeting for organizing about Pr ext about my practical thesis.

Tell me when is it possible this meeting.

## Get an stable version for bb4 to ER

Project: **HealthVideos**

Priority: **1**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Fri 04 Mar 11**      Status: **100%**

Get a clone of bb1 ER to bb4 on an stable functionality

## Tags crawler

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Sun 20 Mar 11**      Status: **100%**

Find a good tag drupal module and include the YOutube Tag API in .

## Store method on database

Project: **HealthVideos**

Priority: **4**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Sun 20 Mar 11**      Status: **100%**

Study the benchmark on change database insert/select on drupal videos.

## Ajax Sing in

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Thu 24 Mar 11**      Status: **100%**

Include a Ajax Sing in system in ER portal

## Install Indivo on bb1

Project: **HealthVideos**

Priority: **3**      User: **Juan Emilio G. Hernández**      Deadline: **Sun 10 Apr 11**      Status: **100%**

Install a indivo server on bb1.

## Theme and look

Project: **HealthVideos**

Priority: **2**      User: **Mr Luis Luque**      Deadline: **Mon 11 Apr 11**      Status: **100%**

To improve the look of the portal, specially the videos (title, bigger player, etc)

## Study JQuery al all arround it.

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Mon 11 Apr 11**      Status: **100%**

Take JQuery book and Drupal theme for a good resolution.

## Friendly url

Project: **HealthVideos**

Priority: **4**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Tue 19 Apr 11**      Status: **100%**

This is just a small module that creates nice urls instead of node 189

## Changes model Connection

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Sun 01 May 11**      Status: **100%**

Change model conenection using Data Object.

## Drupal API.

Project: **HealthVideos**

Priority: **3**      User: **Carlos Luis Sánchez Bocanegra**      Deadline: **Sun 01 May 11**      Status: **100%**

Use Drupal API reference instead of table access.