
Carlos Luis Sánchez Bocanegra's task list

Check Diff functionality on subversion

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Tue 08 Feb 11 Status: 100%

Try to undestand the way of using diff files for checking out on mhs subversion. Explain on dokuwiki for all
team.

Sprint meeting: Health videos status

Project: HealthVideos

Priority: 1 User: Mr Luis Luque Deadline: Thu 10 Feb 11 Status: 100%

Sprint meeting on Friday for our HealthVideos week status.

- Are first example module made?
- Why we don't use a subversion on lab-virtual.scc.uned.es?, here you have a open Internet subversion for
checking out?.

Search engine does not work correctly

Project: HealthVideos

Priority: 1
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 18 Feb 11 Status: 100%

When i activate the search module, i found that this could no seek contents arround the text.

First code for module review on Drupal

Project: HealthVideos

Priority: 2
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 18 Feb 11 Status: 100%

First code for module review on Drupal following reference developers manual

Preparando eclipse en mhs

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 18 Feb 11 Status: 100%

Se descromprime una versión de php de eclipse en mhs para poder trabajar, verificar si tiene el subclipse.

Health Videos Alpha 1
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Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 18 Feb 11 Status: 100%

First Alpha Health Videos

Create library system

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 18 Feb 11 Status: 100%

Separate feedyoutube.php on differentes module libraries

Translate into english

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 18 Feb 11 Status: 100%

Translate to english the documentation

wiki job documentation

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 18 Feb 11 Status: 100%

Introduce main documentation on dokuwiki for last changes

Subversion commit of alpha 0.0.1

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 18 Feb 11 Status: 100%

Introduce alpha 0.0.1 to mhs subversion

Subversion alpha 0.0.2

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 18 Feb 11 Status: 100%

Commit a subversion with library system include on.

Create a new drupal for Rare Disease video model
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Project: HealthVideos

Priority: 1
User: Carlos Luis Sánchez
Bocanegra

Deadline: Sat 19 Feb 11 Status: 100%

Create a new empty rare disease video drupal

Select a theme style for ER drupal

Project: HealthVideos

Priority: 1
User: Carlos Luis Sánchez
Bocanegra

Deadline: Sat 19 Feb 11 Status: 100%

Select a good gheme drupal theme for ER.

HTML5 Video Adapt

Project: HealthVideos

Priority: 2
User: Carlos Luis Sánchez
Bocanegra

Deadline: Sat 19 Feb 11 Status: 100%

We need to adapt a HTML5 video format for web

Redirect to grid display

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Sun 20 Feb 11 Status: 100%

We need to redirect to grid display on ER videos.

Status report and documentation

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Sun 20 Feb 11 Status: 100%

Take time for documentation for all changes made on ER Portal

Introduce metadata

Project: HealthVideos

Priority: 1
User: Carlos Luis Sánchez
Bocanegra

Deadline: Mon 21 Feb 11 Status: 100%

Introduce metadata youtube API on drupal sytems

Sprint for status ER
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Project: HealthVideos

Priority: 1 User: Mr Luis Luque Deadline: Mon 21 Feb 11 Status: 100%

Although ER videos is a brother project for HealthVideo i prefer to separate in one sprint for this porpouse..

Topis for treating

- Proposal for create a new project on taskfreak for ER.
- New TODO and some personal orientation.
- Grid videos. Take a one consolidate way for this. I don't agree on you view to put related videos on one
left/right side.
- Change crawling method for next version.
- Choose the best theme for ER.

Sprint HealthVideos

Project: HealthVideos

Priority: 1 User: Mr Luis Luque Deadline: Mon 21 Feb 11 Status: 100%

This sprint take the HealthVideos orientation

- Will join with ER Project?-> in this case we are talking on one project no?...confirm this. In this way this
sprint will not have to.

Waiting for your comments.

Correct fields Youtube API Drupal field Assignation

Project: HealthVideos

Priority: 1
User: Carlos Luis Sánchez
Bocanegra

Deadline: Mon 21 Feb 11 Status: 100%

Try to assing correct Drupal field from youtube api properties.

Template + design

Project: HealthVideos

Priority: 2 User: Mr Luis Luque Deadline: Mon 21 Feb 11 Status: 100%

We should look for an easy template that we can modify. The current one is nice, but perhaps it is easier to
use some template widely use to ensure good compatability

Correct date information and user name on display one video

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Mon 21 Feb 11 Status: 100%

We don't need to show this information on the main display video, so try to hide date and username fron
video.
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AddThis upload on mhs

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Mon 21 Feb 11 Status: 100%

Install a AddThis block on ER's portal

Design of the website

Project: HealthVideos

Priority: 4
User: Carlos Luis Sánchez
Bocanegra

Deadline: Mon 21 Feb 11 Status: 100%

This is the task to design with Balsamiq the design

Install Marinelli Theme on ER.

Project: HealthVideos

Priority: 1
User: Carlos Luis Sánchez
Bocanegra

Deadline: Tue 22 Feb 11 Status: 100%

Install Marinelli Theme in ER.

Delete all facebook & twitter connect

Project: HealthVideos

Priority: 1
User: Carlos Luis Sánchez
Bocanegra

Deadline: Tue 22 Feb 11 Status: 100%

Delete all facebook & twitter connect

List panel related/popular View

Project: HealthVideos

Priority: 1
User: Carlos Luis Sánchez
Bocanegra

Deadline: Wed 02 Mar 11 Status: 100%

Introduce a related videos in left panel for each show node.

Sprint meeting

Project: HealthVideos

Priority: 1 User: Mr Luis Luque Deadline: Wed 02 Mar 11 Status: 100%

Sprint meeting for reconnecting task

- Theme improvements
- Pending Tasks

TaskFreak! http://lab-virtual.scc.uned.es/taskfreak/print_list.php?sProjec...

5 of 8 17/05/11 23:03



- Store method
- Tags crawler
- Friendly url
- Ajax Sing in.
- Next Steps?
- Other suggestions

Máx. 15 mins duration.

This afternoon on 17.00 hours?

Getting a better Search engine

Project: HealthVideos

Priority: 2
User: Carlos Luis Sánchez
Bocanegra

Deadline: Wed 02 Mar 11 Status: 100%

Getting a better Search engine

Related videos / Videos by Channel

Project: HealthVideos

Priority: 3 User: Mr Luis Luque Deadline: Wed 02 Mar 11 Status: 100%

It is strongly recommended to create a lateral small grid with related videos and videos from the same
channel (there is a modelu that finds similar videos)

Change theme for a similar skin like wiki

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Wed 02 Mar 11 Status: 100%

Change Drupal Logo for the Rare Disease on Mirenalli theme.

phpmyadmin in mhs problems

Project: HealthVideos

Priority: 1 User: Mr Luis Luque Deadline: Thu 03 Mar 11 Status: 100%

We need to correct phpmyadmin on mhs server as soon as possible!

Pr ext Meeting

Project: HealthVideos

Priority: 1 User: Mr Luis Luque Deadline: Fri 04 Mar 11 Status: 100%

Meeting for organizing about Pr ext about my practical thesis.
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Tell me when is it possible this meeting.

Get an stable version for bb4 to ER

Project: HealthVideos

Priority: 1
User: Carlos Luis Sánchez
Bocanegra

Deadline: Fri 04 Mar 11 Status: 100%

Get a clone of bb1 ER to bb4 on an stable functionality

Tags crawler

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Sun 20 Mar 11 Status: 100%

Find a good tag drupal module and include the YOutube Tag API in .

Store method on database

Project: HealthVideos

Priority: 4
User: Carlos Luis Sánchez
Bocanegra

Deadline: Sun 20 Mar 11 Status: 100%

Study the benchmark on change database insert/select on drupal videos.

Ajax Sing in

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Thu 24 Mar 11 Status: 100%

Include a Ajax Sing in system in ER portal

Install Indivo on bb1

Project: HealthVideos

Priority: 3 User: Juan Emilio G. Hernández Deadline: Sun 10 Apr 11 Status: 100%

Install a indivo server on bb1.

Theme and look

Project: HealthVideos

Priority: 2 User: Mr Luis Luque Deadline: Mon 11 Apr 11 Status: 100%

To improve the look of the portal, specially the videos (title, bigger player, etc)
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Study JQuery al all arround it.

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Mon 11 Apr 11 Status: 100%

Take Jquery book and Drupal theme for a good resolution.

Friendly url

Project: HealthVideos

Priority: 4
User: Carlos Luis Sánchez
Bocanegra

Deadline: Tue 19 Apr 11 Status: 100%

This is just a small module that creates nice urls instead of node 189

Changes model Connection

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Sun 01 May 11 Status: 100%

Change model conenection using Data Object.

Drupal API.

Project: HealthVideos

Priority: 3
User: Carlos Luis Sánchez
Bocanegra

Deadline: Sun 01 May 11 Status: 100%

Use Drupal API reference instead of table access.
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